Evaluation May 2007

1. Evaluation of the progress:
The project has got as far as I expected. The both (for institutes and for post profiles) questionnaires were translated into Czech language and prepared for distribution. The database of institutes working in Czech Republic and employing archaeologists was prepared. This part was more complicated than was supposed (bigger amount of institutes, especially local museums and private companies, newly employing archaeologists). The final database includes 150 institutes. The database of professional archaeologists and other persons connected with archaeological institutes was prepared, too. This database includes 498 persons (much more than was expected). It means that preparing data for distribution of the questionnaires brought interesting amount of information about Czech archaeological community.
I suppose the collecting of data will be finished till meeting in September. First part is planned to finish till end of June. The institutes which will not return the filled in questionnaires will be newly asked for sending during July. I am not sure how many institutes will take part in this project.
The project is running according the plan and it seems be very useful for Czech archaeological community.

2. Communication within project is without problems. The moving of the term of meeting in Athens did not mean bigger complication.

3. No comments.

4. Proposal: Add to this report translated and modified questionnaires prepared in single countries participating in the project.
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