Evaluation September 2007

1. Evaluation of the progress:
The project has got as far as I expected. The questionnaires were sent to 136 institutes. The 85 were sent back till end of August. The filled-in questionnaires were used for checkin of data in database of institutes.

Some big emloyers are missing among returned questionnaires. The most important univerisities (Prague and Brno) did not participate, too (probably because of holidays?). That’s why the second sending to these important institutes is prepared with the plan to finish the collecting of data till end of October.

The project is running according the plan. It is possible to start the analysis of the data now.
2. Communication within project is without problems. Website is very useful. The e-mail connection is fast. The moving of the term of meeting in Ljubljana did not mean bigger complication. The extra meeting in Leuwen is welcome.
3. No comments.

4. No proposals. 
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