Evaluation September 2007

1. Evaluation of the progress:

The project has got as far as I expected. Preparing of the database of institutes is finished. The colleague from Prag help us with preparing questionnaires.

The project is running according the plan. It is possible to start with distribution of the questionnaires begin of  November 2007.

2. Communication within project is without problems. Website is very useful. The e-mail connection is fast. The moving of the term of meeting in Ljubljana did not mean bigger complication. The extra meeting in Leuwen is welcome.

3. No comments.

4. No proposals. 
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