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	Project Name
	Discovering the Archaeologists of Europe

	Date

	04. July 2008

	Circulated to
	Discovering the Archaeologists of Europe partners

	Period covered
	1. January 08 - 30. June 08

	Authors
	Carla Nübold

	Schedule Status
	Time problem, solvable

	
	1 month behind schedule again, due to very late but crucial data delivery of the state archaeologists (May 08)

	Budget Status
	No problems

	
	Some discussions with the colleges from the Verband der Landesarchäologen about a new financial strategy; national funding has been assured again by the Verband (working time)

	Resources
	No problems

	
	The working contract of C. Nübold has been extended to the end of July 2008.

	Products and tasks completed during this period
	No problems

	
	· Data processing completed

· National report draft written in national language

· Translation of the report in English (draft) finished

	Products and tasks to be completed in the next period (before Sept 2008)
	No Problems

	
	· final corrections to the draft (national language and English)

· preparation of the printed short version of the report in a quarterly German archaeological magazine (being one part of the "Verband" article)


