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	Project Name
	
	Discovering the Archaeologists of Europe

	Date

	
	12. September 2007

	Circulated to
	
	Discovering the Archaeologists of Europe partners

	Period covered
	
	16. May 2007 - 12. September 2007

	Authors
	
	Carla Nübold

	Schedule Status
	
	No problems

	
	
	First phase of Data collection is nearly over; Deadline for the last part of the addressed institutes is 28. Sept.; the total number of addresses now is 435, with 85 returns (19%) to date; the database has been designed and a first functionality check has been made with 5 entries; action points 2 and 9b from the Athens meeting (description of the archaeological profession and the definition of an “Archaeologist” in Germany) are finalised in german; annual meeting in june where I encouraged the federal state arch. even though not all responding to date.

	Budget Status
	
	(internal financial difficulties)

	
	
	The first part of the European funding was spent by middle of July; the “Landesamt” is prepaying the contract of C. Nübold (3.023,- Euro to date).

	Resources
	
	No Problems

	
	
	The total amount of staff time (national funding) to date is 223 (hours worked by S. Schmidt, C. Nübold and D. Krausse).

	Products and tasks completed during this period
	
	No Problems

	
	
	· questionnaire sent out to all adresses once

· database provisionally designed

· summary of arch. profession (German) completed.

	Products and tasks to be completed in the next period (before June 2008)
	
	No Problems

	
	
	· second ‘reminding’ questionnaire posting to be completed

· database to be filled and analysed

· summary of arch. profession to be translated in English

· short statement of federal state arch. to be asked for

· secondary data to be analysed and summary to be written.


