Greek Partner: Highlight Report

	Project name
	Discovering the Archaeologists of Europe

	
	

	Date
	31 May 2007

	Circulated to
	Discovering the Archaeologists of Europe partners

	Period covered
	January 2007 – 31 May 2007

	Author
	Pantos Pantos

	
	

	Schedule status
	Problem foreseen


	
	Because of the delay of preparatory and adaptation work needed, questionnaires started to be distributed by post early in May 2007. The administrator of the SEA web server has been asked to help the project, by making questionnaire available online, which will be realized early in June.


	Budget status
	Problem foreseen

	
	National funding has been sought by the Hellenic Ministry of Culture. There was an oral promise by the Secretary General of the Ministry, but the formally asked sum has not yet been received. We have reminded I to the Secretary General Office on May 15th. The Syllogos Ellinon Archaiologon covers the expenditure up to now by its own means.  



	Resources
	No additional resource implications



	
	There was a delay in contracting a person for the administrative work and the translations. Administration work has been covered so far by P.Pantos and Angeliki Kossyva.

	
	

	Products and tasks completed during this period

	
	Draft outline of Greek archaeology written

Mailing list of Greek employers completed and they have received an informative letter on the project

Questionnaire has been designed and its distribution is almost completed
Some interviews and visits to key organizations in Athens have begun

	Products and tasks to be completed in the next period (before next Project Partner Meeting in Ljubljana, September 2007)

	
	Database to be designed

Elaboration of the filled questionnaires will be start
Interviews with key organizations will be continued
More detailed job description of “Archaeologist” in Greece will be written by the middle of July


