Greek Partner: Highlight Report

	Project name
	Discovering the Archaeologists of Europe

	
	

	Date
	30 September 2007
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	Author
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	Schedule status
	Problem foreseen


	
	Because of the delay of preparatory and adaptation work needed, questionnaires started distribute by post in May 2007. The administrator of the SEA server has been asked to help and the questionnaires were available online early in June. There was a delay, but not a major, or dangerous, one. Data collection in Greece has begun; the finalised mailing list of organisations to be contacted and questionnaires have both been distributed in the period June – August 2007.  The deadline for returns was 31 August 2007, but because of the summer holidays and the proclaimed general elections for Sept.16th  it has been postponed till the end of October 2007. Fifty (50) replies have been received by the end of the present period.  It is then intended to analyse all Greek data and report on that before the end of March 2008 (ahead of overall project schedule).
The Valorisation strategy has not yet been fully completed

	Budget status
	Problem foreseen

	
	National funding has been sought from the Hellenic Ministry of Culture . The Minister of Culture has signed the decision of funding the Syllogos Ellinon Archaiologon on August 24th. The sum, which has not yet been received, covers the total amount of the national contribution. The Syllogos Ellinon Archaiologon covers the expenditure up to now by the first part of the LdV contribution and by its own means. 



	Resources
	No additional resource implications



	
	There was a delay in contracting a person for the translations. The Syllogos Ellinon Archaiologon contracted P.Pantos and/or Angeliki Kossyva to do the administration work.

	
	

	Products and tasks completed during this period

	
	Outline of Greek archaeology written (in Greek)
Mailing list of Greek employers and other information sources completed and they have received letters on the project

Questionnaires have been distributed and made also available on the web (www.sea.org.gr)
Specific questions have been addressed to various information sources (such as the Organization for the Recognition of Foreign Academic Titles etc.) 

A db for the input of the data has been designed and developed

	Products and tasks to be completed in the next period (before next Project Partner Meeting in Dublin, June 2007)

	
	Valorisation strategy to be fully completed
Elaboration of the filled questionnaires will be continued
Data will be analysed 
Interviews with key organizations will be continued


