Greek Partner: Highlight Report

	Project name
	Discovering the Archaeologists of Europe

	
	

	Date
	31 December 2007

	Circulated to
	Discovering the Archaeologists of Europe partners

	Period covered
	18 September 2007 – 31 December 2007

	Author
	Pantos Pantos

	
	

	Schedule status
	Problem foreseen


	
	  The deadline for returns of questionnaires was 31 August 2007, but because of the summer holidays and the proclaimed general elections for Sept.16th  it has been postponed till the end of October 2007. We continue to contact the receivers of the letters and we express our readiness to include late replies in the analysis of the data. Seventy one (71) replies have been received by the end of the present period.  It is intended to analyse all Greek data and report on that in the spring 2008 (ahead of overall project schedule).

	Budget status
	Problem foreseen

	
	National funding has been sought from the Hellenic Ministry of Culture . The Minister of Culture has signed the decision of funding the Syllogos Ellinon Archaiologon on August 24th. The sum, which has not yet been received, covers the total amount of the national contribution. The Syllogos Ellinon Archaiologon covers the expenditure up to now by the first part of the LdV contribution and by its own means. 



	Resources
	No additional resource implications



	
	There was a delay in contracting a person for the translations. Because of the election period at the Syllogos Ellinon Archaiologon no contract for WP4 has been signed with P.Pantos and Angeliki Kossyva till the end of Dec. 2008. It is hoped to be done after the elections of the new Board of SEA. 

	
	

	Products and tasks completed during this period

	
	Input of the data in the developed db

Preparation of the data analysis
Job profile of Archaeologist (in Greek)



	Products and tasks to be completed in the next period (before next Project Partner Meeting in Dublin, June 2007)

	
	Valorisation strategy to be fully completed
Elaboration of the filled questionnaires will be continued
Data will be analysed 
Interviews with key organizations will be continued


