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	Author
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	Schedule status
	Problem foreseen

	
	· Two important national organisations have agreed to participate in the project: Erfgoed Nederland en Rijksdienst voor Archeologie, Cultuurlandschap en Monumenten (RACM). Erfgoed Nederland has agreed to assist with the circulation and collation of the questionnaires. RACM has agreed to publish the final (national) report in their own RAM publication series. The precise financial implications for each organisation still need to be agreed. Both organisations will fulfil an advisory role by the analysis of the questionnaire and formulation of the results. The Vereniging van Ondernemers in de Archeologie (VOiA) have also agreed to support the project although there are as yet no concrete agreements about what form this should take.
· The questionnaire and a covering letter were sent out to all relevant parties in December 2007. A deadline of 1st February 2008 has been given for the return of the completed forms. It is, however, likely that we will need to extend the deadline and actively approach organisations to make sure that as many questionnaires as possible are filled in and returned. A deadline for the return of the questionnaire is therefore more likely to be 1st March 2008. The intention is now to start the analysis of the NL data in February. Work on the database will begin in January/February. It is envisaged that a first draft of the final report should be completed before the partner meeting in Dublin in June 2008. This timetable can only be confirmed at the end of February 2008.  
· The Valorisation strategy has been completed (and updated) and will be updated in the future according to developments.

	Budget status
	No problems foreseen

	
	

	Resources
	No further additional resource implications

	
	

	Products and tasks completed during this period

	
	· Agreements with national participating organisations have been made;

· Mailing list and questionnaire completed;

· Questionnaire circulated to the relevant parties.

	Products and tasks to be completed in the next period (until June 2008)

	
	· Ensuring a good return of the questionnaire;
· Constructing a database for analysis of the results;

· Analysis of results and a first draft of the final report;

· Additional project partner meeting in Leuven 24-25 January 2008.


