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	Schedule status
	Problem foreseen

	
	Data collection and analysis is complete, the Slovene partner is finalising the national report, which is very nearly complete. This means the Slovene part of the project is slightly behind schedule.

	Budget status
	No problems foreseen

	
	Although the Slovene partner keeps getting transfers from the UK in US dollars instead of Euros, there are no greater setbacks. The Slovene partner has decided to put in a motion to transfer funds from the Subcontracting heading in the Slovene budget, due to the changed formation of the team, which includes a researcher, who is also a translator and will be translating the national report into English. The Subcontracting budget will therefore be relocated to the Staff costs to pay for this translation.

	Resources
	No additional resource implications

	
	

	
	

	Products and tasks completed during this period

	
	Re-approach institutions, companies and individuals in database

Data analysed

National report almost written

	Products and tasks to be completed in the next period (before next Project Partner Meeting in Malta, September 2008)

	
	Write Job description (with translation) and include in national report

Valorisation strategy to be updated
Publish national report
Valorisation activities connected with final national report


